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ESTIMATE RUN 03/30/2005

ESTIMATE SUMMARY 09:18:47

CONTID: C14149R ESTIMATE NO: 0005 FINL 2002

PCN: 14149R-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 Bus., 22nd St. - 5th St. PERCENT TIME:

PROJECT NO: STA 0853-051

US 85 Bus., 22nd St. - 5th St.

NAME OF ROAD: 085G, 034D, 085H

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 03/30/2005 DATE TIME STARTED 06/01/2004

1800 NORTH TAFT DATE LET 04/15/2004 DATE WORK BEGAN

DATE AWARDED 04/20/2004 DATE TIME STOPPED 10/13/2004

DATE CONTRACT EXECUTED 05/05/2004 DATE ACCEPTED 10/13/2004

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,580,347.60 PARTICIPATING $ $ -119.30

AWARD PROJECT AMT: 1,773,238.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,485.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.88

65.5 TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

100.00%

-0.03

-119.30

-119.30

10,366.36

$

$

$

$

1,580,347.63

0.00

1,580,347.63

0.00

1,580,347.63

0.00

0.00

1,580,347.63

0.00

AMOUNT DUE 1,580,347.63 10,366.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,366.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14149R-BID ESTIMATE RUN 03/30/2005

PROJECT: STA 0853-051 ESTIMATE NO: 0005 09:18:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 123.000 123.000

SY 0.000 0.00

7.10000 123.000 873.30

202-00200

0010 *REMOVAL OF CURB AND GUTTER 323.000 323.000

LF 0.000 0.00

6.10000 323.000 1,970.30

202-00203

0015 *REMOVAL OF CONCRETE PAVEMENT 3,661.000 3,661.000

SY 0.000 0.00

10.15000 3,661.000 37,159.15

202-00210

0020 *REMOVAL OF ASPHALT MAT (PLANING) 84,149.000 84,144.000

SY 5.000 6.50

1.30000 84,149.000 109,393.70

202-00240

0021 ADDED ITEM (LUMP SUM)/ ROTOMILL DOWN TIME MCR 1 1.000 1.000

L S 0.000 0.00

5,208.00000 1.000 5,208.00

900-00014

0025 PROOF ROLLING 7.500 7.500

HOUR 0.000 0.00

80.00000 7.500 600.00

203-01100

0030 *ADJUST MANHOLE 90.000 90.000

EACH 0.000 0.00

460.00000 90.000 41,400.00

210-04010

0035 *ADJUST VALVE BOX 99.500 99.500

EACH 0.000 0.00

385.00000 99.500 38,307.50

210-04050

0040 *AGGREGATE BASE COURSE (CLASS 6) 933.000 933.000

SY 0.000 0.00

5.45000 933.000 5,084.85

304-06004

0045 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,768.170 1,769.650

TON -1.480 -125.80

85.00000 1,768.170 150,294.45

403-00720

0050 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6,564.360 6,564.360

TON 0.000 0.00

28.00000 6,564.360 183,802.08

403-33841
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PCN: 14149R-BID ESTIMATE RUN 03/30/2005

PROJECT: STA 0853-051 ESTIMATE NO: 0005 09:18:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 ADDED ITEM (DOLLAR)/ PRICE REDUCTION OVERWEIGHT TRUCK -20.000 -20.000

DOL 0.000 0.00

1.00000 -20.000 -20.00

900-00006

0055 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 9,576.790 9,576.790

TON 0.000 0.00

34.85000 9,576.790 333,751.13

403-33851

0060 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 3,510.000 3,510.000

SY 0.000 0.00

56.85000 3,510.000 199,543.50

412-01020

0061 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM 412 CONC. 
PVMT. (10")(FAST TRACK)

-6,256.050 -6,256.050

DOL 0.000 0.00

1.00000 -6,256.050 -6,256.05

900-00006

0065 *CONCRETE SIDEWALK 21.000 21.000

SY 0.000 0.00

30.45000 21.000 639.45

608-00000

0070 *CONCRETE CURB RAMP 134.000 134.000

SY 0.000 0.00

160.00000 134.000 21,440.00

608-00010

0075 *CURB AND GUTTER TYPE 2 (SECTION II-B) 314.000 314.000

LF 0.000 0.00

15.25000 314.000 4,788.50

609-21020

0080 *CURB TYPE 4 (SECTION B) 204.000 204.000

LF 0.000 0.00

10.15000 204.000 2,070.60

609-40010

0085 *MEDIAN COVER MATERIAL (CONCRETE) 179.000 179.000

SF 0.000 0.00

6.10000 179.000 1,091.90

610-00030

0090 *INTERSECTION DETECTION SYSTEM (CAMERA) 19.000 19.000

EACH 0.000 0.00

4,669.00000 19.000 88,711.00

614-72886

0091 ADDED ITEM (LUMP SUM)/ MCR NO. 1, LINE NO. 1 0.000 0.000

L S 0.000 0.00

3,800.00000 0.000 0.00

900-00014
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PCN: 14149R-BID ESTIMATE RUN 03/30/2005

PROJECT: STA 0853-051 ESTIMATE NO: 0005 09:18:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

11,840.00000 1.000 11,840.00

625-00000

0100 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

53,652.00000 1.000 53,652.00

626-00000

0105 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,030.00000 1.000 2,030.00

626-01000

0110 *PAVEMENT MARKING PAINT 7.000 7.000

GAL 0.000 0.00

60.90000 7.000 426.30

627-00001

0115 *EPOXY PAVEMENT MARKING 88.000 88.000

GAL 0.000 0.00

58.85000 88.000 5,178.80

627-00005

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 3,337.000 3,337.000

SF 0.000 0.00

8.50000 3,337.000 28,364.50

627-01003

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 0.000 0.000

SF 0.000 0.00

9.15000 0.000 0.00

627-03003

0130 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

2,394.000 2,394.000

SF 0.000 0.00

8.10000 2,394.000 19,391.40

627-30405

0135 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

5,762.000 5,762.000

SF 0.000 0.00

6.35000 5,762.000 36,588.70

627-30410

0140 *FLAGGING 2,231.500 2,231.500

HOUR 0.000 0.00

19.30000 2,231.500 43,067.95

630-00000

0145 *TRAFFIC CONTROL INSPECTION 75.000 75.000

DAY 0.000 0.00

50.75000 75.000 3,806.25

630-00007
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PCN: 14149R-BID ESTIMATE RUN 03/30/2005

PROJECT: STA 0853-051 ESTIMATE NO: 0005 09:18:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *TRAFFIC CONTROL MANAGEMENT 57.000 57.000

DAY 0.000 0.00

380.65000 57.000 21,697.05

630-00012

0155 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 66.000 66.000

EACH 0.000 0.00

76.15000 66.000 5,025.90

630-80335

0160 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 46.000 46.000

EACH 0.000 0.00

203.00000 46.000 9,338.00

630-80337

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 162.000 162.000

EACH 0.000 0.00

71.05000 162.000 11,510.10

630-80341

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 191.000 191.000

EACH 0.000 0.00

101.50000 191.000 19,386.50

630-80342

0175 *VERTICAL PANEL 140.000 140.000

EACH 0.000 0.00

20.30000 140.000 2,842.00

630-80350

0180 *PORTABLE MESSAGE SIGN PANEL 6.000 6.000

EACH 0.000 0.00

8,120.00000 6.000 48,720.00

630-80355

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

1,015.00000 4.000 4,060.00

630-80358

0190 *TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

10.15000 400.000 4,060.00

630-80380

0195 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0200 F/A ASPHALT PAVEMENT INCENTIVE 21,629.450 21,629.450

F A 0.000 0.00

1.00000 21,629.450 21,629.45

700-70012
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PCN: 14149R-BID ESTIMATE RUN 03/30/2005

PROJECT: STA 0853-051 ESTIMATE NO: 0005 09:18:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0210 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0215 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0220 F/A RAILROAD FLAGGING 2,634.340 2,634.340

F A 0.000 0.00

1.00000 2,634.340 2,634.34

700-70042

CAT 0200 $-119.30 1,575,102.60CURRENT AMT 1,575,102.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

4,025.00000 1.000 4,025.00

620-00012

0230 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

610.00000 2.000 1,220.00

620-00020

CAT 0400 $0.00 5,245.00CURRENT AMT 5,245.00 $$

PROJECT TOTAL -119.30 $ 1,580,347.60CURRENT AMT 1,580,347.60 $$


